

	<p>PROGRESS REPORT</p> <p>DATE: <u>October 23, 2024</u></p>
---	---

COMMITTEE OR TASK FORCE NAME: Paved Trail Task Force

CONTRIBUTOR: Dave Dennier

REPORTING PERIOD: 2024 October

2023-24 Key Strategic Task (Annual / Long term)	Progress this period	2023-24 Task Status
Develop Terms of Reference	This new task force was created late last year. A Terms of Reference document was developed to establish key steps that would need to be achieved to establish a paved trail at Sovereign Lake.	Complete
Collect context into a form that can be used to move the project forward.	The conceptual plan document has been finalized and sent to BC Parks for information and review.	Complete
Discuss concept plan document with BC Parks	Document sent to BC Parks in June (awaiting feedback).	In progress
(New - October): Review plan and stakeholder list and develop next steps.	Task Force meeting arranged October 29 th . Also working to schedule meetings with TOTA (accessibility advice) and Caledonia Nordic (for lessons learned on construction of their paved trails).	In progress