

	PROGRESS REPORT DATE: <u>March 21, 2025</u>
---	--

COMMITTEE OR TASK FORCE NAME: Paved Trail Task Force

CONTRIBUTOR: Dave Dennier

REPORTING PERIOD: 2024 October to 2025 March

<i>2023-25 Key Strategic Task (Annual / Long term)</i>	<i>Progress this period</i>	<i>2023-25 Task Status</i>
Develop Terms of Reference	This new task force was created late last year. A Terms of Reference document was developed to establish key steps that would need to be achieved to establish a paved trail at Sovereign Lake.	Complete
Collect context into a form that can be used to move the project forward.	A “conceptual development and operating plan” was completed. This document describes initial route considerations and general community amenities, and provides an initial description of how the project would be developed, funded, and installed. An overview of the operating model, budgetary considerations, risks and liabilities is also presented. The intent of the document is to present a single working reference that collects the details of all topics relevant to the new facility so that they can be developed and agreed upon between the working team, SLNC board of directors, and BC Parks.	Complete
Discuss concept plan with BC Parks	The conceptual development and operating plan was shared with BC Parks in June. Initial feedback from BC Parks in November on the plan was that they do not envision such a facility at Silver Star Provincial Park. The SLNC General Manager is following up for more information on this view.	Ongoing

ATTACHMENTS:

- (see Paved Trail Task Force Webpage).